
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/23/2016

ESTIMATE SUMMARY 10:36:17

CONTID: C19395         ESTIMATE NO: 0009 PROG 2005

PCN: 19395-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 LAKE CREEK BRIDGE (F-10-C PERCENT TIME:

PROJECT NO: BR0063-044                    

US 6 LAKE CREEK BRIDGE (F-10-C)

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,538,374.79 PARTICIPATING $ $ 70,948.93

AWARD PROJECT AMT: 2,480,090.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.57

FIXED COMPLETION DATE

FIXED COMPLETION DATE

96.72%

83,165.75

70,948.93

70,948.93

70,948.93

$

$

$

$

2,455,209.04

0.00

2,455,209.04

0.00

2,455,209.04

-37,201.35

0.00

2,418,007.69

0.00

AMOUNT DUE 2,418,007.69 70,948.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 70,948.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

234.0 TIME ALLOW: 11/10/2016 ??:??:??

ORIG TIME ALLOW: 11/10/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/21/2016

03/21/2016

11/09/2016

11/09/2016

12/22/2016

10/29/2015

11/12/2015

12/09/2015

03/21/2016
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PCN: 19395-BID    ESTIMATE RUN 12/23/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

6,500.001.000

0.00

1.000

L S 

6,500.00000

0010 Removal of Riprap 5.000

0.000

202-00027  
 

460.005.000

0.00

5.000

SY  

92.00000

0015 *Removal of Delineator 5.000

0.000

202-00090  
 

25.005.000

0.00

5.000

EACH

5.00000

0020 Removal of Asphalt Mat 1,558.000

0.000

202-00220  
 

12,464.001,558.000

0.00

1,730.000

SY  

8.00000

0025 Removal of Asphalt Mat (Planing) 1,883.000

-97.000

202-00240  
 

9,376.501,786.000

-509.25

1,786.000

SY  

5.25000

0030 *Removal of Pavement Marking 727.000

0.000

202-00250  
 

1,454.00727.000

0.00

727.000

SF  

2.00000

0035 *Removal of Ground Sign 9.000

0.000

202-00810  
 

675.009.000

0.00

9.000

EACH

75.00000

0040 *Removal of Fence 145.000

0.000

202-01000  
 

1,160.00145.000

0.00

145.000

LF  

8.00000

0045 *Removal of Gate 1.000

0.000

202-01035  
 

385.001.000

0.00

1.000

EACH

385.00000

0050 Removal of Guardrail Type 3 275.000

0.000

202-01130  
 

1,650.00275.000

0.00

275.000

LF  

6.00000

0055 Removal of End Anchorage 4.000

0.000

202-01300  
 

900.004.000

0.00

4.000

EACH

225.00000
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PCN: 19395-BID    ESTIMATE RUN 12/23/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Unclassified Excavation (Complete In Place) 6,315.000

0.000

203-00010  
 

63,150.006,315.000

0.00

6,315.000

CY  

10.00000

0065 Muck Excavation 8.000

0.000

203-00100  
 

224.008.000

0.00

8.000

CY  

28.00000

0070 Rock Removal Special 30.000

0.000

203-00450  
 

1,200.0030.000

0.00

30.000

EACH

40.00000

0075 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

145.00000

0080 Backhoe 22.500

0.500

203-01510  
 

4,255.0023.000

92.50

23.000

HOUR

185.00000

0085 Backhoe (Landscaping) 16.000

0.000

203-01515  
 

2,960.0016.000

0.00

16.000

HOUR

185.00000

0090 Dozing 2.000

0.000

203-01550  
 

300.002.000

0.00

2.000

HOUR

150.00000

0095 Dozing (Landscaping) 6.000

0.000

203-01555  
 

900.006.000

0.00

6.000

HOUR

150.00000

0100 Combination Loader 8.000

0.000

203-01594  
 

880.008.000

0.00

8.000

HOUR

110.00000

0105 Potholing 46.000

0.000

203-01597  
 

9,890.0046.000

0.00

46.000

HOUR

215.00000

0110 Sweeping 10.000

0.000

203-01620  
 

1,250.0010.000

0.00

10.000

HOUR

125.00000
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PCN: 19395-BID    ESTIMATE RUN 12/23/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Laborer 35.500

0.500

203-02330  
 

1,800.0036.000

25.00

36.000

HOUR

50.00000

0120 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

10.00000

0125 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

30.00000

0130 Topsoil 571.000

0.000

207-00205  
 

17,130.00571.000

0.00

571.000

CY  

30.00000

0135 Erosion Log (12 Inch) 908.000

0.000

208-00002  
 

4,086.00908.000

0.00

908.000

LF  

4.50000

0140 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.50000

0145 Rock Check Dam 3.000

0.000

208-00041  
 

1,050.003.000

0.00

3.000

EACH

350.00000

0150 Concrete Washout Structure 1.000

0.000

208-00045  
 

750.001.000

0.00

1.000

EACH

750.00000

0155 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

9,600.004.000

0.00

4.000

EACH

2,400.00000

0160 Removal and Disposal of Sediment (Labor) 40.000

0.000

208-00103  
 

2,200.0040.000

0.00

40.000

HOUR

55.00000

0165 Removal and Disposal of Sediment (Equipment) 20.000

0.000

208-00105  
 

2,500.0020.000

0.00

20.000

HOUR

125.00000



CONTID: C19395         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19395-BID    ESTIMATE RUN 12/23/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sweeping (Sediment Removal) 17.000

0.000

208-00106  
 

2,125.0017.000

0.00

17.000

HOUR

125.00000

0175 Erosion Control Supervisor 165.000

0.000

208-00206  
 

16,500.00165.000

0.00

165.000

DAY 

100.00000

0180 Adjust Valve Box 2.000

0.000

210-04050  
 

500.002.000

0.00

2.000

EACH

250.00000

0185 Seeding (Native) 0.800

0.000

212-00006  
 

640.000.800

0.00

0.800

ACRE

800.00000

0190 Seeding (Temporary) 0.100

0.000

212-00009  
 

30.000.100

0.00

0.100

ACRE

300.00000

0195 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.000

ACRE

20,000.00000

0200 Soil Conditioning 0.800

0.000

212-00032  
 

4,000.000.800

0.00

0.800

ACRE

5,000.00000

0205 Mulching (Weed Free) 0.400

0.000

213-00003  
 

800.000.400

0.00

0.400

ACRE

2,000.00000

0210 Mulch Tackifier 200.000

0.000

213-00061  
 

1,200.00200.000

0.00

200.000

LB  

6.00000

0215 Deciduous Tree (5 Gallon Container) 15.000

0.000

214-00205  
 

750.0015.000

0.00

15.000

EACH

50.00000

0220 Deciduous Shrub (1 Gallon Container) 15.000

0.000

214-00310  
 

300.0015.000

0.00

15.000

EACH

20.00000
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PCN: 19395-BID    ESTIMATE RUN 12/23/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

1,862.000

0.000

216-00201  
 

6,517.001,862.000

0.00

1,862.000

SY  

3.50000

0230 *Wildlife Biologist 10.000

0.000

240-00000  
 

1,250.0010.000

0.00

10.000

HOUR

125.00000

0235 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

76.00000

0240 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

13.50000

0245 *Environmental Health and Safety Management 0.800

0.200

250-00010  
 

1,600.001.000

320.00

1.000

L S 

1,600.00000

0250 Aggregate Base Course (Class 2) 0.000

0.000

304-02005  
 

0.000.000

0.00

0.000

CY  

60.00000

0255 Aggregate Base Course (Class 6) 1,067.590

0.000

304-06000  
 

34,162.881,067.590

0.00

1,067.590

TON 

32.00000

0260 Hot Mix Asphalt (Patching) (Asphalt) 11.370

-2.810

403-00720  
 

2,242.728.560

-736.22

8.560

TON 

262.00000

0265 Hot Mix Asphalt (Grading SX) (75) 761.290

136.790

403-34701  
 

72,744.48898.080

11,079.99

898.080

TON 

81.00000

0270 Asphalt Cement Performance Grade (PG 58-28) 38.950

7.120

411-03352  
 

25,799.2046.070

3,987.20

46.070

TON 

560.00000

0275 Emulsified Asphalt (Slow-Setting) 160.000

0.000

411-10255  
 

2,744.00160.000

0.00

225.000

GAL 

17.15000
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PCN: 19395-BID    ESTIMATE RUN 12/23/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

3.50000

0285 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

0.000

SY  

4.00000

0290 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

0.000

CY  

120.00000

0295 Bituminous Slope and Ditch Paving (Asphalt) 9.800

46.040

507-00400  
 

12,843.2055.840

10,589.20

56.000

TON 

230.00000

0300 *Guardrail Type 3 (6-3 Post Spacing) 366.000

0.000

606-00301  
 

20,258.10366.000

0.00

366.000

LF  

55.35000

0300 MATERIAL ALLOWANCE Gurardrail Type 3 (6-3) 0.000

0.000

0.000.000

0.00LF  

32.94000

0305 *Transition Type 3G 4.000

0.000

606-01370  
 

14,660.004.000

0.00

4.000

EACH

3,665.00000

0305 MATERIAL ALLOWANCE Transition Type 3G 0.000

0.000

0.000.000

0.00EACH

2,208.20000

0310 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

4,710.002.000

0.00

2.000

EACH

2,355.00000

0310 MATERIAL ALLOWANCE End Anchor Type 3K 0.000

0.000

0.000.000

0.00EACH

1,227.15000

0315 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

4,795.001.000

0.00

1.000

EACH

4,795.00000
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PCN: 19395-BID    ESTIMATE RUN

PROJECT: BR0063-044                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 MATERIAL ALLOWANCE End Anchor Non-Flared 0.000

0.000

0.000.000

0.00EACH

3,025.58000

0320 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

4,100.001.000

0.00

1.000

EACH

4,100.00000

0320 MATERIAL ALLOWANCE End Anchor Flared 0.000

0.000

0.000.000

0.00EACH

2,520.93000

0325 *End Post 5.000

0.000

607-00005  
 

1,550.005.000

0.00

5.000

EACH

310.00000

0330 *Corner and Line Brace Post 2.000

0.000

607-00010  
 

720.002.000

0.00

2.000

EACH

360.00000

0335 *Fence Combination Wire With Metal Posts 194.000

0.000

607-11200  
 

2,764.50194.000

0.00

194.000

LF  

14.25000

0340 *Fence Wood 82.000

0.000

607-11455  
 

1,414.5082.000

0.00

82.000

LF  

17.25000

0345 Fence (Plastic) 400.000

0.000

607-11525  
 

2,000.00400.000

0.00

400.000

LF  

5.00000

0350 *Fence (Animal Protection) 75.000

0.000

607-56001  
 

937.5075.000

0.00

75.000

LF  

12.50000

0355 Sidewalk Drain Special 0.000

0.000

608-10000  
 

0.000.000

0.00

0.000

LF  

325.00000

0360 Curb Type 6 (Section M) 11.000

0.000

609-60011  
 

275.0011.000

0.00

11.000

LF  

25.00000
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PCN: 19395-BID    ESTIMATE RUN 12/23/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Delineator (Type I) 16.000

0.000

612-00001  
 

352.0016.000

0.00

16.000

EACH

22.00000

0370 *Delineator (Type III) 4.000

0.000

612-00003  
 

88.004.000

0.00

4.000

EACH

22.00000

0375 *Sign Panel (Class I) 22.000

0.000

614-00011  
 

440.0022.000

0.00

22.000

SF  

20.00000

0380 *Sign Panel (Class II) 11.000

0.000

614-00012  
 

242.0011.000

0.00

11.000

SF  

22.00000

0385 *Steel Sign Support (2-Inch Round)(Post) 60.000

0.000

614-01512  
 

600.0060.000

0.00

60.000

LF  

10.00000

0390 *Steel Sign Support (2-Inch Round)(Socket) 6.000

0.000

614-01522  
 

600.006.000

0.00

6.000

EACH

100.00000

0395 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

12.000

0.000

614-01572  
 

240.0012.000

0.00

12.000

LF  

20.00000

0400 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000

0.000

614-01578  
 

360.002.000

0.00

2.000

EACH

180.00000

0405 Embankment Protector Type 5 2.000

0.000

615-00050  
 

1,620.002.000

0.00

2.000

EACH

810.00000

0410 Detour Pavement 1,681.000

0.000

621-00450  
 

1,681.001,681.000

0.00

1,681.000

SY  

1.00000

0415 Temporary Bridge 1.000

0.000

621-00500  
 

395,430.001.000

0.00

1.000

L S 

395,430.00000
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PCN: 19395-BID    ESTIMATE RUN 12/23/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 Construction Surveying 1.000

0.000

625-00000  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

0425 *Mobilization 1.000

0.000

626-00000  
 

240,000.001.000

0.00

1.000

L S 

240,000.00000

0430 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

9,500.001.000

0.00

1.000

L S 

9,500.00000

0435 *Epoxy Pavement Marking 51.000

0.000

627-00005  
 

12,750.0051.000

0.00

51.000

GAL 

250.00000

0440 *Pavement Marking Paint (Low VOC Solvent Base) 45.000

0.000

627-00012  
 

2,250.0045.000

0.00

45.000

GAL 

50.00000

0445 *Flagging 2,614.000

15.000

630-00000  
 

72,034.602,629.000

411.00

2,629.000

HOUR

27.40000

0450 *Traffic Control Inspection 82.000

3.000

630-00007  
 

25,500.0085.000

900.00

85.000

DAY 

300.00000

0455 *Traffic Control Management 153.000

4.000

630-00012  
 

127,170.00157.000

3,240.00

157.000

DAY 

810.00000

0460 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

150.00000

0465 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

100.002.000

0.00

2.000

EACH

50.00000

0470 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

0.000

EACH

50.00000
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PCN: 19395-BID    ESTIMATE RUN 12/23/2016

PROJECT: BR0063-044                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Construction Traffic Sign (Panel Size A) 41.000

0.000

630-80341  
 

410.0041.000

0.00

41.000

EACH

10.00000

0480 *Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

120.0012.000

0.00

12.000

EACH

10.00000

0485 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0490 *Drum Channelizing Device 30.000

0.000

630-80360  
 

1,500.0030.000

0.00

30.000

EACH

50.00000

0495 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

50.00000

0500 Concrete Barrier (Temporary) 1,050.000

0.000

630-80370  
 

36,750.001,050.000

0.00

1,050.000

LF  

35.00000

0505 *Traffic Cone 40.000

0.000

630-80380  
 

40.0040.000

0.00

40.000

EACH

1.00000

0510 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

0.000

L S 

2,500.00000

0515 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

4.000

0.000

630-85006  
 

9,600.004.000

0.00

4.000

EACH

2,400.00000

0520 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

79,675.000

F A 

1.00000

0525 F/A Partnering 1,400.000

0.000

700-70011  
 

1,400.001,400.000

0.00

1,400.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS
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PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0535 F/A Fuel Cost Adjustment -575.510

0.000

700-70016  
 

-575.51-575.510

0.00

-575.510

F A 

1.00000

0540 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0545 F/A Asphalt Cement Cost Adjustment 742.060

191.760

700-70019  
 

933.82933.820

191.76

933.820

F A 

1.00000

0550 F/A On-The-Job Trainee 993.000

0.000

700-70021  
 

993.00993.000

0.00

993.000

HOUR

1.00000

0555 F/A Hazardous Waste Disposal Lead Paint 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

0695 Rock Fill (Spec) 105.000

0.000

203-00510  
 

8,400.00105.000

0.00

105.000

CY  

80.00000

0700 Res Var Mesg Sign 1.000

0.000

210-00820  
 

550.001.000

0.00

1.000

EACH

550.00000

0705 Const Surveying (Hour) 15.000

0.000

625-00001  
 

2,250.0015.000

0.00

15.000

HOUR

150.00000

CAT 1,399,436.4929,591.181,481,639.04CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0560 *Removal of Bridge 1.000

0.000

202-00400  
 

81,000.001.000

0.00

1.000

EACH

81,000.00000
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CAT NO0300 STRUCTURES 

0565 Structure Excavation 1,164.000

0.000

206-00000  
 

11,640.001,164.000

0.00

1,164.000

CY  

10.00000

0570 Structure Backfill (Class 1) 508.000

0.000

206-00100  
 

15,240.00508.000

0.00

508.000

CY  

30.00000

0575 Structure Backfill (Class 2) 76.000

0.000

206-00200  
 

5,700.0076.000

0.00

76.000

CY  

75.00000

0580 Mechanical Reinforcement of Soil 508.000

0.000

206-00360  
 

7,620.00508.000

0.00

508.000

CY  

15.00000

0585 Shoring (Area 1) Area 1 1.000

0.000

206-01781  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0590 Shoring (Area 2) Area 2 1.000

0.000

206-01782  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0595 Water Control 1.000

0.000

208-00400  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0600 Hot Mix Asphalt (Grading SX) (75) 103.000

0.000

403-34701  
 

8,343.00103.000

0.00

103.000

TON 

81.00000

0605 Asphalt Cement Performance Grade (PG 58-28) 5.280

0.000

411-03352  
 

2,956.805.280

0.00

7.000

TON 

560.00000

0610 Geotextile (Drainage) (Class 1) 935.000

0.000

420-00112  
 

3,740.00935.000

0.00

935.000

SY  

4.00000

0615 *Drilling Hole to Facilitate Pile Driving 881.500

-487.500

502-00100  
 

19,700.00394.000

-24,375.00

394.000

LF  

50.00000
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0620 Pile Tip 18.000

0.000

502-00460  
 

1,890.0018.000

0.00

18.000

EACH

105.00000

0625 Steel Piling (HP 12x53) 1,210.800

0.200

502-11253  
 

46,926.251,211.000

7.75

1,211.000

LF  

38.75000

0630 Riprap (12 Inch) 622.000

0.000

506-00212  
 

67,176.00622.000

0.00

622.000

CY  

108.00000

0635 *Waterproofing (Membrane) 648.000

0.000

515-00120  
 

10,368.00648.000

0.00

648.000

SY  

16.00000

0640 Sawing and Sealing Bridge Joint 86.000

0.000

518-03000  
 

1,290.0086.000

0.00

86.000

LF  

15.00000

0645 Concrete Class D (Bridge) 296.000

0.000

601-03040  
 

310,800.00296.000

0.00

296.000

CY  

1,050.00000

0650 *Structural Concrete Coating 532.000

0.000

601-40300  
 

2,660.00532.000

0.00

532.000

SY  

5.00000

0655 Reinforcing Steel (Epoxy Coated) 60,774.000

0.000

602-00020  
 

75,967.5060,774.000

0.00

60,774.000

LB  

1.25000

0660 Bridge Rail Type 10M 285.000

0.000

606-11030  
 

71,250.00285.000

0.00

285.000

LF  

250.00000

0660 MATERIAL ALLOWANCE Bridge Rail Type 10M 0.000

0.000

0.000.000

0.00LF  

85.21000

0665 2 Inch Electrical Conduit 640.000

0.000

613-00200  
 

7,680.00640.000

0.00

640.000

LF  

12.00000
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0670 Pull Box (16"x24"x12") 4.000

0.000

613-07026  
 

3,200.004.000

0.00

4.000

EACH

800.00000

0675 Prestressed Concrete I (BT54) 505.000

0.000

618-00154  
 

191,900.00505.000

0.00

505.000

LF  

380.00000

0675 MATERIAL ALLOWANCE GIRDERS 0.000

0.000

0.000.000

0.00LF  

153.92050

0710 Added Item (Hour)/ Hard Rock Drilling 0.000

119.500

900-00010  
 

65,725.00119.500

65,725.00

119.500

HOUR

550.00000

CAT 1,027,772.5541,357.751,028,735.75CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0680 Field Office (Class 2) Special 1.000

0.000

620-00002  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0685 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0690 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

2,000.00000

CAT 28,000.000.0028,000.00CURRENT AMT0400 $ $ $

$ 2,455,209.0470,948.93$2,538,374.79$CURRENT AMTPROJECT TOTAL


